COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2013

ESTI MATE SUMVARY 08:38:19
CONTI D C18082 ESTI MATE NO. 0024 PROG SPEC YR 2005
PCN: 18082- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 280.5 DAYS TI VE ALLOW 357 WORK DAYS
SHI5 OVER UPRR- FBR PERCENT TI ME: 78.57 ORI G TI VE ALLOW 290 WORK DAYS
PRQJECT NO. FBRO95A- 011
SHI5 OVER UPRR- FBR
NAVE OF RQAD: 095A
PRQJECT COUNTI ES: ADAMB, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 26/ 2013 DATE TI ME STARTED 05/29/2012
14290 H LLTCP RD. DATE LET 03/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED
LONGVONT CO 80504 970- 535- 4657 DATE NOTI CE TO PROCEED 05/ 29/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,942, 706. 49 PARTI Cl PATI NG $ 116, 827. 25 $ 2, 280.00
AWARD PRQIECT AMT: $ 5,643, 174. 78 NON-PARTI Cl PATI NG 5, 100, 503. 04 49,774.35
PERCENT COVPLETE: 75. 15% TOTAL EARNI NGS 5,217, 330. 29 52, 054.35
FUNDS AVAI LABLE: $ 1,725,376.20 STOCKPI LED MATERI ALS 9, 048. 00 0.00
GROSS EARNI NGS 5,226, 378. 29 52, 054. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -84, 647.62 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,141, 730. 67 52, 054. 35
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,141, 730. 67 52, 054. 35
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 52, 054. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0005 608-00006 *Concrete Sidewal k (6 Inch) 2,184.000 922. 450
Sy - 36. 550 -1,005. 13
27.50000 885. 900 24,362. 25
0010 613-01100 *1 Inch BElectrical Conduit (Plastic) 370. 000 30. 000
LF 0. 000 0. 00
7. 75000 30. 000 232.50
0015 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 500. 000 2,603. 000
LF 0. 000 0. 00
5. 85000 2,603. 000 15, 227. 55
0020 613-01300 *3 Inch BElectrical Conduit (Plastic) 940. 000 276. 000
LF 311. 000 2,752.35
8. 85000 587. 000 5,194. 95
0025 613-10000 *Wring 1. 000 0. 700
LS 0. 000 0.00
31, 000. 00000 0. 700 21, 700. 00
0025 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0030 613-13000 *Lum naire (LED) 17. 000 13. 000
EACH 0. 000 0. 00
1, 300. 00000 13. 000 16, 900. 00
0030 MATERI AL ALLOMANCE [ uninaire (I ed) 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0035 613-34400 *Light Standard Metal (40 Foot) 15. 000 11. 000
EACH 0. 000 0. 00
1, 800. 00000 11. 000 19, 800. 00
0035 MATERI AL ALLOMNCE |ight std nmetal (40FT) 4.000
EACH 0. 000 0. 00
1, 362. 00000 4.000 5, 448. 00
0040 613-34500 *Light Standard Metal (50 Foot) 2.000 2.000
EACH 0. 000 0. 00

2, 300. 00000 2.000 4, 600. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY ( ARVADA)

0045 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0050 613-40010 *Li ght Standard Foundati on 23.000 23. 000
EACH 0. 000 0. 00
680. 00000 23. 000 15, 640. 00
0050 MATERI AL ALLOMANCE |ight Std Foundation 0. 000
EACH 0. 000 0. 00
352. 00000 0. 000 0.00
0055 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0060 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 4.000
EACH 0. 000 0. 00
1, 550. 00000 4.000 6, 200. 00
0060 MATERI AL ALLOMANCE Luni n. HPS (150 W} 0. 000
EACH 0. 000 0. 00
425. 50000 0. 000 0. 00
0065 626- 00000 *Mobi | i zati on 0. 200 0. 200
LS 0. 000 0. 00
329, 000. 00000 0. 200 65, 800. 00
0070 700- 70042 F/ A Rai |l road Fl aggi ng 35, 910. 000 21,292.730
FA 3,833.710 3,833.71
1. 00000 25, 126. 440 25,126. 44
CAT 0200 CURRENT AMI  $ 312,221.50 % 5,580.93%  242,6081.69
CAT NO0201 ROADVWAY (RTD)
0075 202-00828 *Renoval of Traffic Signal Equipnrent 0. 000 0. 000
LS 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0080 203-01597 *Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00

185. 00000 20. 000 3, 700. 00



CONTI D C18082

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 RQOADVWAY ( RTD)
0085 206- 00000 Structure Excavation 3, 100. 000 3, 100. 000
CY 0. 000 0. 00
12. 50000 3, 100. 000 38, 750. 00
0090 206- 00100 Structure Backfill (dass 1) 100. 000 0. 000
cY 100. 000 1, 750. 00
17. 50000 100. 000 1, 750. 00
0095 210-00870 *Reset Coordination Unit 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 327. 000 327. 000
CY 0. 000 0. 00
24.50000 327. 000 8, 011. 50
0105 412-01100 *Concrete Pavenent (11 Inch) 566. 000 566. 000
SY 0. 000 0. 00
51. 00000 566. 000 28, 866. 00
0110 502-11489 *Steel Piling (HP 14x89) 422. 000 395. 000
LF 0. 000 0. 00
115. 00000 395. 000 45, 425. 00
0115 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
205. 00000 38. 000 7,790. 00
0120 504- 04420 Precast Panel Facing 4,432.000 4, 060. 000
SF 372. 000 8, 556. 00
23. 00000 4,432. 000 101, 936. 00
0125 509- 00000 Structural Steel 2,032. 000 2,032. 000
LB 0. 000 0. 00
1. 00000 2,032. 000 2,032.00
0130 514-01010 Pedestrian Railing (A um num 100. 000 0. 000
LF 60. 000 30, 600. 00
510. 00000 60. 000 30, 600. 00
0135 601- 03000 *Concrete Oass D 3.100 0. 000
CY 0. 000 0. 00
415. 00000 0. 000 0. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO. 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0140 602- 00000 Rei nforcing Steel 359. 000 0. 000
LB 0. 000 0.00
0. 74000 0. 000 0. 00
0145 609-21023 *Qurb and Gutter Type 2 (Section II1-B) (Special) 553. 000 553. 000
LF 0. 000 0.00
17. 15000 553. 000 9, 483. 95
0150 613-00206 *2 Inch Electrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0.00
13. 50000 637. 500 8, 606. 25
0155 613- 00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0.00
12. 50000 655. 000 8,187.50
0160 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
5. 85000 60. 000 351. 00
0165 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0.00
8. 85000 70. 000 619. 50
0170 613-07000 *Pul | Box (Special) 2. 000 2.000
EACH 0. 000 0.00
350. 00000 2. 000 700. 00
0175 613-07023 *Pul | Box (24"x36"x24") 2. 000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00
0180 613-07034 *Pul | Box (24"x36"x18") 2. 000 2.000
EACH 0. 000 0.00
770. 00000 2.000 1, 540. 00
0185 613-07040 *Pul | Box (30"x48"x24") 0. 500 0.500
EACH 0. 000 0.00
1, 000. 00000 0.500 500. 00
0190 613-10000 *Wring 0. 500 0.500
LS 0. 000 0.00
31, 000. 00000 0.500 15, 500. 00



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18082-BI D ESTI MATE RUN
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADWAY ( RTD)
0190 MATERI AL ALLOMANCE wi ri ng 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0195 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1.000 300. 00
0200 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2,750. 00
0210 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00
980. 00000 4.000 3, 920. 00
0215 614-72875 *Loop Detector Wre 1, 330. 000 980. 000
LF 0. 000 0.00
2. 85000 980. 000 2,793.00
0220 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 2.000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0225 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
13, 500. 00000 1.000 13, 500. 00
0230 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00
0235 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
0240 626- 00000 Mobi l'i zati on 0. 250 0. 250
LS 0. 000 0.00

329, 000. 00000 0. 250 82, 250. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18082- BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY (RTD)
0245 641-10000 Shotcrete 451. 000 451. 000
SY 0. 000 0. 00
241. 00000 451. 000 108, 691. 00
0250 700-70042 F/ A Railroad Fl aggi ng 30, 780. 000 18, 259. 470
F A 3, 286. 040 3, 286. 04
1. 00000 21, 545. 510 21, 545.51
CAT 0201 CURRENT AMI  $ 613,767.36 $ 44,192.04 $ 577,913. 21
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0255 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
4, 900. 00000 1. 000 4, 900. 00
0260 203-01597 *Pot hol i ng 22.000 18. 000
HOUR 4.000 740. 00
185. 00000 22.000 4, 070. 00
0265 210-00870 *Reset Coordination Unit 1. 000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375.00
0270 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
205. 00000 38. 000 7,790. 00
0275 613-00206 *2 Inch BElectrical Conduit (Bored) 637. 500 637. 500
LF 0. 000 0. 00
13. 50000 637. 500 8, 606. 25
0280 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 655. 000
LF 0. 000 0. 00
12. 50000 655. 000 8, 187.50
0285 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0. 00
5. 85000 60. 000 351. 00
0290 613-01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 70. 000
LF 0. 000 0. 00
8. 85000 70. 000 619. 50



CONTI D: C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO. 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 ROADWAY (CDOT TRAFFI Q)
0295 613-07000 *Pul | Box (Special) 3. 000 3. 000
EACH 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0300 613-07023 *Pul | Box (24"x36"x24") 2. 000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00
0305 613-07034 *Pul | Box (24"x36"x18") 6. 000 4.000
EACH 2.000 1, 540. 00
770. 00000 6. 000 4, 620. 00
0310 613-07040 *Pul | Box (30"x48"x24") 0. 500 0.500
EACH 0. 000 0.00
1, 000. 00000 0.500 500. 00
0315 613-10000 *Wring 0. 500 0. 400
LS 0. 000 0.00
31, 000. 00000 0. 400 12, 400. 00
0315 MATERI AL ALLOMANCE W ri ng 0. 000
LS 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0320 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 2.000
EACH 0. 000 0.00
300. 00000 2. 000 600. 00
0325 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0330 614-70336 *Traffic Signal Face (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2,750. 00
0335 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00
980. 00000 4.000 3, 920. 00
0340 614-72875 *Loop Detector Wre 1, 330. 000 980. 000
LF 0. 000 0.00
2. 85000 980. 000 2,793.00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (CDOT TRAFFI Q)

0345 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 1. 000 1. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
565. 00000 1.000 565. 00
0350 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
13, 500. 00000 2. 000 27, 000. 00
0355 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 0. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0360 614-86246 *Controller (Type 170E- HC11) 0. 500 0.500
EACH 0. 000 0.00
16, 500. 00000 0.500 8, 250. 00
CAT 0202 CURRENT AMI  $ 107,444.75 % 2,280.00%  103,347.25
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0365 202- 00001 Renoval of Structure 2. 000 2. 000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0370 202- 00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0.00
375. 00000 7.000 2,625.00
0375 202- 00019 Renoval of Inlet 8. 000 8. 000
EACH 0. 000 0.00
650. 00000 8. 000 5, 200. 00
0380 202- 00035 Renoval of Pipe 347. 000 347. 000
LF 0. 000 0.00
18. 00000 347. 000 6, 246. 00
0385 202- 00037 Renoval of End Section 3. 000 2. 000
EACH 0. 000 0.00
150. 00000 2. 000 300. 00
0390 202- 00090 *Renoval of Delineator 33. 000 33. 000
EACH 0. 000 0.00

9. 15000 33. 000 301. 95



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38:19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0395 202-00195 Renoval of Median Cover 1, 374. 000 1, 374.000
SY 0. 000 0. 00
4.20000 1, 374. 000 5,770. 80
0400 202-00200 Renoval of Sidewal k 42.000 42.000
SY 0. 000 0.00
10. 70000 42.000 449. 40
0405 202-00203 Renoval of Curb and CGutter 7,838. 000 7,528. 000
LF 0. 000 0. 00
2.95000 7,528. 000 22,207.60
0410 202- 00206 Renoval of Concrete Curb Ranp 33.830 33. 830
SY 0. 000 0. 00
13. 25000 33. 830 448. 25
0415 202-00220 Renoval of Asphalt Mat 5, 580. 000 5, 580. 000
SY 0. 000 0. 00
3. 00000 5, 580. 000 16, 740. 00
0420 202-00240  *Renpval of Asphalt Mat (Pl aning) 6, 500. 000 0. 000
SY 0. 000 0.00
1. 65000 0. 000 0. 00
0425 202- 00250 *Renoval of Pavenent MarKking 1, 000. 000 515. 500
SF 0. 000 0. 00
2. 85000 515. 500 1,469. 18
0430 202-00810 *Renoval of Gound Sign 8. 000 8. 000
EACH 0. 000 0.00
80. 00000 8. 000 640. 00
0435 202-01170 Renoval of Guardrail Type 7 276. 000 276. 000
LF 0. 000 0. 00
9. 60000 276. 000 2,649. 60
0440 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
220. 00000 4.000 880. 00
0445 202-04002 *C ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0450 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 084. 000 1,571. 000
CcY 0. 000 0. 00
16. 70000 1, 571. 000 26, 235.70
0455 203-01500 Bl adi ng 200. 000 24. 000
HOUR 0. 000 0. 00
115. 00000 24.000 2,760. 00
0460 203-01622 *Sweepi ng (Wth Pickup Broom 1, 000. 000 426. 000
HOUR 0. 000 0. 00
115. 00000 426. 000 48, 990. 00
0465 206- 00000 Structure Excavation 1, 114. 000 1,017. 000
CcY 0. 000 0. 00
12. 50000 1, 017. 000 12, 712. 50
0470 207-00205 Topsoi | 1, 600. 000 789. 000
CcY 0. 000 0. 00
19. 00000 789. 000 14,991. 00
0475 208- 00002 *Erosion Log (12 Inch) 6, 900. 000 1, 480. 000
LF 0. 000 0. 00
3. 85000 1, 480. 000 5, 698. 00
0480 208-00011 *Er osi on Bal es (Wed Free) 72.000 60. 000
EACH 0. 000 0. 00
15. 25000 60. 000 915. 00
0485 208- 00020 *Silt Fence 5, 000. 000 4, 486. 000
LF 0. 000 0. 00
0. 92000 4,486. 000 4,127.12
0490 208- 00034 *Gravel Bag 757. 000 757. 000
LF 0. 000 0. 00
6. 05000 757. 000 4,579. 85
0495 208-00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0500 208-00051 *StormDrain Inlet Protection (Type 1) 100. 000 0. 000
LF 0. 000 0. 00

6. 05000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18082- BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0505 208-00070 *Vehi cl e Tracki ng Pad 6. 000 5. 000
EACH 0. 000 0. 00
2,100. 00000 5. 000 10, 500. 00
0510 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 251. 250
HOUR 0. 000 0. 00
35. 00000 251. 250 8,793.75
0515 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 200. 000 30. 000
HOUR 0. 000 0. 00
75. 00000 30. 000 2,250. 00
0520 208- 00206 *Erosion Control Supervisor 390. 000 297. 000
DAY 0. 000 0. 00
75. 00000 297. 000 22,275. 00
0525 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0530 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
31. 00000 5. 000 155. 00
0535 210-01000 *Reset Fence 200. 000 100. 000
LF 0. 000 0. 00
5. 60000 100. 000 560. 00
0540 210-01180 *Reset CQuardrail (Special) 1, 276. 000 883. 000
LF 0. 000 0. 00
10. 75000 883. 000 9,492. 25
0545 210- 04016 Modi fy Manhol e (Speci al ) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0550 212-00006 *Seedi ng (Native) 5. 000 2. 444
ACRE 0. 000 0. 00
950. 00000 2. 444 2,321.80
0555 212- 00100 Tree Retention and Protection 1. 000 0. 000
LS 0. 000 0. 00
1, 525. 00000 0. 000 0. 00



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0560 213-00100 *Soi | Bi nder 3. 000 1.278
ACRE 0. 000 0. 00
760. 00000 1.278 971. 28
0565 214- 00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 7.000 7.000
EACH 0. 000 0. 00
245. 00000 7.000 1, 715. 00
0570 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 4, 200. 000 2,810. 000
SY 0. 000 0. 00
1. 45000 2,810. 000 4,074. 50
0575 250- 00010 *Envi ronnental Health and Safety Management 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0580 250- 00050 *Moni tori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0585 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
75. 50000 0. 000 0. 00
0590 304- 06007 Aggregate Base Course (C ass 6) 2,511. 000 1,137. 000
CY 0. 000 0. 00
24.50000 1, 137. 000 27, 856. 50
0595 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 700. 000 485. 780
TON 0. 000 0. 00
86. 00000 485. 780 41,777.08
0600 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 3, 000. 000 1,038. 720
TON 0. 000 0. 00
57. 00000 1, 038. 720 59, 207. 04
0605 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 989. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0610 411-10255 *Emul sified Asphalt (Sl ow Setting) 600. 000 129. 500
GAL 0. 000 0. 00

5. 00000 129. 500 647.50



CONTI D C18082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0615 420-00132 Geotextile (Separator) (Cass 1) 6, 600. 000 1, 200. 000
SY 0. 000 0. 00
1. 40000 1, 200. 000 1, 680. 00
0620 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 397. 000 261. 000
LF 0. 000 0. 00
69. 00000 261. 000 18, 009. 00
0625 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 496. 000 1, 483. 000
LF 0. 000 0. 00
64. 00000 1, 483. 000 94,912. 00
0630 603-10120 12 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0635 603-10180 18 I nch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0640 603-50015 15 Inch Plastic Pipe 176. 000 176. 000
LF 0. 000 0. 00
55. 00000 176. 000 9, 680. 00
0645 604-19110 *Inlet Type R L 5 (10 Foot) 5. 000 4.000
EACH 0. 000 0. 00
7, 800. 00000 4. 000 31, 200. 00
0650 604- 19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0655 604-19210 *Inlet Type R L 10 (10 Foot) 7.000 4.000
EACH 0. 000 0. 00
8, 200. 00000 4. 000 32, 800. 00
0660 604- 30000 Manhol e Sl ab Base (Special) 0. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0661 604- 30000 MH Sl ab Base (Spec) Up grade the Vortechs 2. 000 2. 000
EACH 0. 000 0. 00

43,121. 10000 2.000 86, 242. 20
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0665 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0670 604- 30010 Manhol e Sl ab Base (10 Foot) 7.000 6. 000
EACH 0. 000 0. 00
4, 000. 00000 6. 000 24, 000. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 200. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0.00
0680 606- 01340 *End Anchorage Type 3D 2. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0685 606-01370 *Transi tion Type 3G 2. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0690 606-01380 *Transition Type 3H 2.000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0695 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
1, 850. 00000 1. 000 1, 850. 00
0700 607-52905 *End Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0.00
0705 607-53142 *Fence Chain Link (42 Inch) 490. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0.00
0710 608-00010 *Concrete Curb Ranp 22.000 14. 040
Sy 0. 000 0. 00
125. 00000 14. 040 1, 755. 00
0715 609- 21010 *Curb and Gutter Type 2 (Section |-B) 3, 809. 000 613. 500
LF 0. 000 0. 00

9. 35000 613. 500 5, 736. 23
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0720 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 3, 309. 000 1, 502. 000
LF 0. 000 0. 00
11. 00000 1, 502. 000 16, 522. 00
0725 610- 00020 *Medi an Cover Material (Patterned Concrete) 12, 760. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0.00
0730 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0.00
0735 612-00002  *Delineator (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0. 00
0740 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 25000 0. 000 0. 00
0745 614-00011 *Sign Panel (Oass I) 74.000 27.500
SF 0. 000 0. 00
21. 00000 27.500 577.50
0750 614-00012 *Sign Panel (dass I1) 42. 000 12. 000
SF 0. 000 0. 00
28. 00000 12. 000 336. 00
0755 614-00216 *Steel Sign Post (2x2 Inch Tubing) 12. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0.00
0760 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 5. 000 2,750. 00
0765 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0.00
0770 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00

17, 500. 00000 0. 800 14, 000. 00
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PON: 18082- BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0775 626- 00000 *Mobi | i zati on 0. 550 0. 550
LS 0. 000 0. 00
329, 000. 00000 0. 550 180, 950. 00
0780 626- 01000 Public Information Services 1. 000 0. 600
LS 0. 000 0. 00
5, 000. 00000 0. 600 3, 000. 00
0785 627-00005 *Epoxy Pavement Mar ki ng 13. 000 0. 000
GAL 0. 000 0. 00
195. 00000 0. 000 0. 00
0790 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 200. 000 44.900
GAL 0. 000 0. 00
46. 00000 44. 900 2, 065. 40
0795 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 067. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0800 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 320. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0805 630-00000  *Fl aggi ng 2, 500. 000 1, 791. 000
HOUR 0. 000 0. 00
30. 00000 1, 791. 000 53, 730. 00
0810 630-00003 *Uni formed Traffic Control 617. 750 617. 750
HOUR 0. 000 0. 00
50. 50000 617. 750 31, 196. 38
0815 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0820 630- 00007 *Traffic Control Inspection 220. 000 160. 000
DAY 0. 000 0. 00
300. 00000 160. 000 48, 000. 00
0825 630-00012 *Traffic Control Managenent 365. 000 279. 000
DAY 0. 000 0. 00
450. 00000 279. 000 125, 550. 00
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0830 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
225. 00000 1. 800 405. 00
0835 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 11.700
EACH 0. 000 0. 00
51. 00000 11.700 596. 70
0840 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 77.400
EACH 0. 000 0. 00
30. 50000 77.400 2,360.70
0845 630- 80342 *Construction Traffic Sign (Panel Size B) 74. 000 49. 500
EACH 0. 000 0. 00
31. 00000 49. 500 1, 534. 50
0850 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 3. 600
EACH 0. 000 0. 00
30. 50000 3. 600 109. 80
0855 630- 80344 *Construction Traffic Sign (Special) 150. 000 106. 650
SF 0. 000 0. 00
17. 00000 106. 650 1, 813. 05
0860 630- 80355 *Portabl e Message Sign Panel 10. 000 9. 000
EACH 0. 000 0. 00
2, 050. 00000 9. 000 18, 450. 00
0865 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 2. 000 1. 800
Type
yee) EACH 0. 000 0. 00
500. 00000 1. 800 900. 00
0870 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 180. 000
EACH 0. 000 0. 00
5. 00000 180. 000 900. 00
0875 630-80370 Concrete Barrier (Tenporary) 860. 000 774.000
LF 0. 000 0. 00
20. 00000 774.000 15, 480. 00
0880 630- 80380 *Traffic Cone 200. 000 81. 000
EACH 0. 000 0. 00
1. 00000 81. 000 81. 00
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0885 630- 80384 *Tubul ar Mar ker 30. 000 19. 800
EACH 0. 000 0. 00
20. 25000 19. 800 400. 95
0890 630-85010 *| npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
2,500. 00000 1. 800 4, 500. 00
0895 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0900 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70012 F/ A Asphalt Pavenent |ncentive 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70013 F/ A Concrete Pavement |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700-70016 F/ A Fuel Cost Adj ustnent 3, 000. 000 93. 220
FA 0. 000 0. 00
1. 00000 93. 220 93. 22
0925 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700- 70022 F/ A QIT Col orado Trai ning Program 2, 560. 000 2,560. 000
FA 0. 000 0. 00

1. 00000 2,560. 000 2, 560. 00
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PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0940 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700- 70040 F/ A Railroad Tenporary Railroad Crossing 23,177. 800 23,177. 800
F A 0. 000 0. 00
1. 00000 23,177.800 23,177.80
0955 700- 70042 F/ A Railroad Fl aggi ng 446, 310. 000 291, 996. 200
FA 0. 000 0. 00
1. 00000 291, 996. 200 291, 996. 20
0960 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70131 F/A Modify Itens win Tenporary Easenents 10, 000. 000 2,164. 660
FA 0. 000 0. 00
1. 00000 2,164. 660 2,164. 66
0970 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 630- 00006 Uni forned Traf Ctrl (Vehicle) 611. 750 611. 750
HOUR 0. 000 0. 00
25. 00000 611. 750 15, 293. 75
1210 900- 00006 Added Item (Dol lar)/ Subcontractor Lien 0. 000 -6, 837. 640
DOL 0. 000 0. 00
1. 00000 -6, 837. 640 -6,837.64
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

1215 900- 00006 Added Item (Dol lar)/ Subcontractor Lien for Brooklyn 0. 000 -680. 000
Sweeps
DOL 0. 000 0. 00
1. 00000 -680. 000 -680. 00

CAT 0250 CURRENT AMI $ 2,999, 612.53 %

(=}

.00$ 1,557, 625.05
CAT NO0300 STRUCTURE ( ARVADA BRI DGE ENHANCEMENTS)

0980 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 2,923. 000 2,923. 000
SF 0. 000 0. 00
55. 00000 2,923. 000 160, 765. 00
0980 MATERI AL ALLOMNCE concrete box girders 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0.00
0980 MATERI AL ALLOMNCE Prestress Conc. Box 0. 000
SF 0. 000 0. 00
34. 30000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 160, 765. 00 $ 0.00$ 160, 765. 00

CAT NO0301 STRUCTURE ( ARVADA WALL)

0985 504- 04420 *Precast Panel Facing 3, 487. 000 3, 486. 540
SF 0. 060 1.38
23. 00000 3, 486. 600 80, 191. 80
0990 601- 03000 *Concrete Cass D 136. 400 116. 720
(& 0. 000 0. 00
415. 00000 116. 720 48, 438. 80
CAT 0301 CURRENT AMI  $ 136, 807.00 $ 1.38% 128, 630. 60

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

0995 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
1000 206- 00000 Structure Excavation 1, 065. 000 1, 065. 000
CY 0. 000 0. 00
12. 50000 1, 065. 000 13, 312. 50
1005 206-00100 Structure Backfill (dass 1) 1, 298. 000 1, 298. 000
CY 0. 000 0. 00

17. 50000 1, 298. 000 22,715.00
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1010 206-00200 Structure Backfill (dass 2) 169. 000 169. 000
CY 0. 000 0. 00
6. 00000 169. 000 1,014. 00
1015 206- 00360 Mechani cal Rei nforcenent of Soil 1, 005. 000 1, 005. 000
CY 0. 000 0. 00
29. 50000 1, 005. 000 29, 647.50
1020 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1025 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1030 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1035 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1040 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
1045 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1050 206-01787 *Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1055 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 247.000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1060 503-00024 *Drilled Caisson (24 Inch) 2,127.000 2,066. 500
LF 0. 000 0. 00

125. 00000 2,066. 500 258, 312. 50
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- YD ( BRI DGE ENTERPRI SE)

1065 503-00054 *Drilled Caisson (54 Inch) 420. 000 420. 000
LF 0. 000 0. 00
240. 00000 420. 000 100, 800. 00
1070 507-00100 Concrete Slope and Ditch Paving (Reinforced) 56. 410 56.410
CcY 0. 000 0. 00
380. 00000 56. 410 21, 435. 80
1075 513-00600 Bridge Drain 4. 000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
1080 515-00120 Wat er pr oof i ng (Menbr ane) 1, 250. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
1085 518-01004 Bri dge Expansi on Device (0-4 Inch) 170. 000 170. 000
LF 0. 000 0. 00
185. 00000 170. 000 31, 450. 00
1090 601-03040 Concrete Cass D (Bridge) 1, 045. 000 988. 120
CcY 0. 000 0. 00
365. 00000 988. 120 360, 663. 80
1095 602- 00000 *Rei nforcing Steel 99, 721. 000 99, 721. 000
LB 0. 000 0. 00
0. 74000 99, 721. 000 73, 793.54
1100 602- 00020 *Rei nforcing Steel (Epoxy Coated) 129, 026. 000 125, 730. 000
LB 0. 000 0. 00
0. 96000 125, 730. 000 120, 700. 80
1105 606-10700 *Bridge Rail Type 7 505. 000 251. 000
LF 0. 000 0. 00
67. 00000 251. 000 16, 817. 00
1110 607-53191 *Fence Chain Link (Special) (92 Inch) 355. 000 323. 000
LF 0. 000 0. 00
36. 75000 323. 000 11, 870. 25
1115 613-00100 *1 Inch Electrical Conduit 368. 000 190. 000
LF 0. 000 0. 00

4.50000 190. 000 855. 00
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PCN: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 STR #E-16- YD (BRI DGE ENTERPRI SE)
1120 613-00300 *3 Inch Electrical Conduit 1, 389. 000 1, 366. 500
LF 0. 000 0. 00
9. 30000 1, 366. 500 12, 708. 45
1125 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 11, 690. 000 11, 690. 000
SF 0. 000 0. 00
55. 00000 11, 690. 000 642, 950. 00
1125 MATERI AL ALLOMNCE conc. Box G rders 0. 000
SF 0. 000 0. 00
34.30000 0. 000 0. 00
1125 MATERI AL ALLOMNCE concrete box girders 0. 000
SF 0. 000 0.00
34. 30000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2,060, 137.75 $ 0.00$ 1,968,546.14
CAT NO0351 STRUCTURE (MBE WALLS- BRI DGE ENTERPRI SE)
1130 206- 00000 Structure Excavation 2, 451. 000 2,451. 000
CY 0. 000 0. 00
12. 50000 2,451. 000 30, 637. 50
1135 206- 00100 *Structure Backfill (dass 1) 3, 660. 000 3, 660. 000
CY 0. 000 0. 00
17. 50000 3, 660. 000 64, 050. 00
1140 206- 00360 *Mechani cal Rei nforcenent of Soil 2, 035. 000 2, 035. 000
CY 0. 000 0. 00
29. 50000 2,035. 000 60, 032. 50
1145 420- 00000 *Geonenbr ane 1, 703. 000 1, 703. 000
SY 0. 000 0. 00
7.00000 1, 703. 000 11, 921. 00
1150 504- 04420 *Precast Panel Facing 4, 964. 400 4,964. 400
SF 0. 000 0. 00
23. 00000 4,964. 400 114,181. 20
1155 601- 03000 *Concrete Oass D 204. 600 174. 600
CY 0. 000 0. 00
415. 00000 174. 600 72,459. 00
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PON: 18082-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FBRO95A- 011 ESTI MATE NO 0024 08:38: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0351 STRUCTURE ( MBE WALLS- BRI DGE ENTERPRI SE)

1160 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 840. 000 43, 500. 000
LB 0. 000 0. 00
0. 96000 43, 500. 000 41, 760. 00
1165 607-53191 *Fence Chain Link (Special) (92 Inch) 848. 000 369. 500
LF 0. 000 0. 00
36. 75000 369. 500 13,579.13
1170 641-10000 Shotcrete 89. 000 89. 000
Sy 0. 000 0. 00
241. 00000 89. 000 21, 449. 00
CAT 0351 CURRENT AMI  $ 467, 150. 60 $ 0.00% 430, 069. 33

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( CDOT/ LA)

1175 620- 00002 Field Office (dass 2) 0. 200 0. 200
EACH 0. 000 0. 00
50, 000. 00000 0. 200 10, 000. 00
1180 620-00012 Field Laboratory (O ass 2) 0. 200 0. 100
EACH 0. 000 0. 00
30, 000. 00000 0. 100 3, 000. 00
1185 620- 00020 Sanitary Facility 0. 200 0. 100
EACH 0. 000 0. 00
4, 800. 00000 0. 100 480. 00
CAT 0400 CURRENT AMI  $ 16, 960. 00 $ 0.00$ 13, 480. 00

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB ( BE)

1190 620-00002 Field Ofice (dass 2) 0. 800 0. 600
EACH 0. 000 0. 00
50, 000. 00000 0. 600 30, 000. 00
1195 620- 00012 Field Laboratory (O ass 2) 0. 800 0. 400
EACH 0. 000 0. 00
30, 000. 00000 0. 400 12, 000. 00
1200 620- 00020 Sanitary Facility 0. 800 0. 400
EACH 0. 000 0. 00
4, 800. 00000 0. 400 1, 920. 00
CAT 0450 CURRENT AMI $ 67,840.00 $ 0.00% 43, 920. 00

PRQJIECT TOTAL CURRENT AMI $ 6,942,706.49 $ 52,054.35% 5, 226, 378. 27



